

University of Houston System  
Electricity Contract, Proposed Timeline

<u>Date</u>	<u>Event</u>
November 26,2008	Issue RFP
December 9, 2008	Deadline for Questions
December 9, 2008	Regents Committee Approve Delegation to Chancellor
December 16, 2008	Regents Approve Delegation to Chancellor
December 16, 2008	Initial Proposals Due
December 17, 2008	Commence Evaluating Top Respondents
Dec. 17, 2008-Jan. 26, 2009	Study Market for Optimal Final Bid Timing
By January 26, 2009	Obtain Best and Final Pricing
Jan. 26-Feb.15, 2009	Finalize and Sign Contract
Feb. 15-March 15, 2009	Arrange for Meter Conversion to New Electrical Provider
April 1, 2009	New Contract Begins with First Meter Reads

December 5, 2008